



Legislation Details (With Text)

File #: 18-0782 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 5/17/2018 **In control:** Finance Committee
On agenda: 5/21/2018 **Final action:** 6/6/2018
Title: Request to approve Contract Amendment/Change Order No. 1 to contract 11-18 for Unit Z-18 Sewer and Water Reconstruction No. 2 for Jones Park water main design modifications and addition of McDonald Street sanitary main spot repair in the amount of \$22,801 resulting in no change to contract contingency. Overall contract increases from \$1,253,630 to \$1,276,431

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit Z-18 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
6/6/2018	1	Common Council	approved	Pass
5/21/2018	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 1 to contract 11-18 for Unit Z-18 Sewer and Water Reconstruction No. 2 for Jones Park water main design modifications and addition of McDonald Street sanitary main spot repair in the amount of \$22,801 resulting in no change to contract contingency. Overall contract increases from \$1,253,630 to \$1,276,431