



Legislation Details (With Text)

File #: 18-1750 **Version:** 1 **Name:**

Type: Presentation **Status:** Action Item

File created: 11/19/2018 **In control:** Finance Committee

On agenda: 11/26/2018 **Final action:** 11/26/2018

Title: Change order No. 3 to contract 03-17 for Unit H-17 Northland Pond Construction for additional French drains in unstable slopes and additional excavation and disposal of contaminated soils in the amount of \$39,916 resulting in a decrease to contingency from \$97,381 to \$57,434. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. H-17 Contract Change Order Form 3_11-19-2018.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|-------------------|-----------|--------|
| 11/26/2018 | 1 | Finance Committee | presented | |

Change order No. 3 to contract 03-17 for Unit H-17 Northland Pond Construction for additional French drains in unstable slopes and additional excavation and disposal of contaminated soils in the amount of \$39,916 resulting in a decrease to contingency from \$97,381 to \$57,434. No change to overall contract amount.