



Legislation Details (With Text)

File #: 19-0905 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 6/21/2019 **In control:** Finance Committee
On agenda: 6/24/2019 **Final action:** 7/10/2019
Title: Request to approve Amendment and Change Order #1 to contract for Wastewater "2018 Electrical Distribution Upgrades Phase 1 Project" for alternative design of transformer in the amount of \$98,650 resulting in an increase to contingency from \$103,703 to \$202,353. Overall contract increased from \$1,037,025.66 to \$1,135,675.66.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Wastewater Electrical Distribution Change Order.pdf

Date	Ver.	Action By	Action	Result
7/10/2019	1	Common Council	approved	Pass
6/24/2019	1	Finance Committee	recommended for approval	Pass

Request to approve Amendment and Change Order #1 to contract for Wastewater "2018 Electrical Distribution Upgrades Phase 1 Project" for alternative design of transformer in the amount of \$98,650 resulting in an increase to contingency from \$103,703 to \$202,353. Overall contract increased from \$1,037,025.66 to \$1,135,675.66.