



Legislation Details

File #: 19-1110 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 7/25/2019 **In control:** Finance Committee

On agenda: 7/29/2019 **Final action:** 8/7/2019

Title: Request to approve Contract Amendment/Change Order No. 1 to Contract No. 35-19 for Miscellaneous Concrete & Street Excavation Repair for concrete sidewalk and street panel repairs on Washington and Oneida Streets following the demolition of the Blue Parking Ramp in the amount of \$50,000 with no change to the contingency. Overall contract increases from \$701,300 to \$751,300

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit E-19 Change Order No.1.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------------------------|--------|
| 8/7/2019 | 1 | Common Council | approved | Pass |
| 7/29/2019 | 1 | Finance Committee | recommended for approval | Pass |