



## Legislation Details (With Text)

---

**File #:** 19-1188      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Action Item

**File created:** 8/7/2019      **In control:** Finance Committee

**On agenda:** 8/12/2019      **Final action:** 8/12/2019

**Title:** Change Order No. 1 to contract 13-19 for Unit G-19 Leona Street Stormwater Pond for culvert and driveway installation at offsite stockpile location and irrigation of new prairie seeding in the amount of \$12,000 resulting in a decrease to contingency from \$61,000 to \$49,000. No change to overall contract amount.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit G-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
8/12/2019	1	Finance Committee	presented	Pass

Change Order No. 1 to contract 13-19 for Unit G-19 Leona Street Stormwater Pond for culvert and driveway installation at offsite stockpile location and irrigation of new prairie seeding in the amount of \$12,000 resulting in a decrease to contingency from \$61,000 to \$49,000. No change to overall contract amount.