



## Legislation Details (With Text)

---

**File #:** 19-1868      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 12/5/2019      **In control:** Finance Committee  
**On agenda:** 12/9/2019      **Final action:** 12/18/2019  
**Title:** Request to approve contract amendment and Change Order No. 1 to contract 36-19 for Unit Y-19 Sewer and Water Reconstruction No. 3 for additional measured sanitary sewer and storm sewer construction quantities in the amount of \$30,000.00 resulting in a reduction in contingency from \$79,088.65 to \$51,901.28. Overall contract increases from \$1,660,861.65 to \$1,663,674.28.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit Y-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
12/18/2019	1	Common Council	approved	Pass
12/9/2019	1	Finance Committee	recommended for approval	Pass

Request to approve contract amendment and Change Order No. 1 to contract 36-19 for Unit Y-19 Sewer and Water Reconstruction No. 3 for additional measured sanitary sewer and storm sewer construction quantities in the amount of \$30,000.00 resulting in a reduction in contingency from \$79,088.65 to \$51,901.28. Overall contract increases from \$1,660,861.65 to \$1,663,674.28.