



Legislation Details

File #: 20-0429 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 3/19/2020 **In control:** Finance Committee

On agenda: 3/23/2020 **Final action:** 4/1/2020

Title: Request to approve Contract Amendment/Change Order No. 2 to Contract No. 36-19 for Sewer & Water Reconstruction No. 3 for additional construction quantities and surface restoration needs due to unforeseen conditions encountered during construction in the amount of \$100,671 resulting in a decrease to contingency from \$51,901 to \$0.00. Overall contract increases from \$1,663,674 to \$1,712,444

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit Y-19 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
4/1/2020	1	Common Council	approved	Pass