



## Legislation Details (With Text)

---

**File #:** 20-1052      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 8/6/2020      **In control:** Finance Committee  
**On agenda:** 8/10/2020      **Final action:** 8/19/2020  
**Title:** Request to approve Contract Amendment/Change Order No. 1 to Contract No. 86-20, Unit D-20 Sidewalk (Re)construction for additional quantities of green dot sidewalk replacement and the addition of sidewalk/handicap ramp replacement at the Green Parking Ramp in the amount of \$26,100. Project contingency remains unchanged. Overall contract increases from \$310,000 to \$336,100

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit D-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
8/19/2020	1	Common Council	approved	Pass
8/10/2020	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 86-20, Unit D-20 Sidewalk (Re)construction for additional quantities of green dot sidewalk replacement and the addition of sidewalk/handicap ramp replacement at the Green Parking Ramp in the amount of \$26,100. Project contingency remains unchanged. Overall contract increases from \$310,000 to \$336,100