



Legislation Details (With Text)

File #: 20-1053 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 8/6/2020 **In control:** Finance Committee
On agenda: 8/10/2020 **Final action:** 8/19/2020
Title: Request to approve Contract Amendment/Change Order No. 1 to Contract No. 102-20, Unit O-20 Sanitary & Storm Sewer (CIPP) Lining for the addition of 146 linear feet of 36" diameter CIPP storm sewer liner in the amount of \$26,330. Project contingency remains unchanged. Overall contract increases from \$628,850 to \$655,180

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit O-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
8/19/2020	1	Common Council	approved	Pass
8/10/2020	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 102-20, Unit O-20 Sanitary & Storm Sewer (CIPP) Lining for the addition of 146 linear feet of 36" diameter CIPP storm sewer liner in the amount of \$26,330. Project contingency remains unchanged. Overall contract increases from \$628,850 to \$655,180