



## Legislation Details (With Text)

---

**File #:** 20-1187      **Version:** 1      **Name:**

**Type:** Report Action Item      **Status:** Reported from Committee

**File created:** 9/8/2020      **In control:** Finance Committee

**On agenda:** 9/16/2020      **Final action:** 9/16/2020

**Title:** Request to approve Contract Amendment/Change Order No. 2 to Contract No. 86-20, Unit D-20 Sidewalk (Re)construction for removal and replacement of sidewalk at Erb Park per request from Appleton FMD staff in the amount of \$30,000. Project contingency remains unchanged. Overall contract increases from \$336,100 to \$366,100

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit D-20 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
9/16/2020	1	Finance Committee	recommended for approval	Pass
9/16/2020	1	Common Council	approved	Pass

Request to approve Contract Amendment/Change Order No. 2 to Contract No. 86-20, Unit D-20 Sidewalk (Re)construction for removal and replacement of sidewalk at Erb Park per request from Appleton FMD staff in the amount of \$30,000. Project contingency remains unchanged. Overall contract increases from \$336,100 to \$366,100