



Legislation Details

File #: 20-1187 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Reported from Committee
File created: 9/8/2020 **In control:** Finance Committee
On agenda: 9/16/2020 **Final action:** 9/16/2020
Title: Request to approve Contract Amendment/Change Order No. 2 to Contract No. 86-20, Unit D-20 Sidewalk (Re)construction for removal and replacement of sidewalk at Erb Park per request from Appleton FMD staff in the amount of \$30,000. Project contingency remains unchanged. Overall contract increases from \$336,100 to \$366,100

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit D-20 Change Order No. 2.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------------------------|--------|
| 9/16/2020 | 1 | Finance Committee | recommended for approval | Pass |
| 9/16/2020 | 1 | Common Council | approved | Pass |