



## Legislation Details (With Text)

---

**File #:** 20-1188      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Action Item

**File created:** 9/8/2020      **In control:** Finance Committee

**On agenda:** 9/16/2020      **Final action:** 9/16/2020

**Title:** Change Order No. 2 to contract 24-20, Unit W-20 Sewer & Water Reconstruction No. 1, for an additional 300 linear feet of 6" storm lateral per request of property owners in the amount of \$11,400. This change order reduces contingency from \$34,498 to \$23,098. Overall contract amount remains unchanged

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit W-20 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
9/16/2020	1	Finance Committee	presented	

Change Order No. 2 to contract 24-20, Unit W-20 Sewer & Water Reconstruction No. 1, for an additional 300 linear feet of 6" storm lateral per request of property owners in the amount of \$11,400. This change order reduces contingency from \$34,498 to \$23,098. Overall contract amount remains unchanged