



Legislation Details (With Text)

File #:	20-1237	Version:	1	Name:	
Type:	Presentation	Status:		Action Item	
File created:	9/17/2020	In control:		Finance Committee	
On agenda:	9/21/2020	Final action:		9/21/2020	
Title:	Change Order No. 1 to contract 17-20, Unit U-19 North Edgewood Sanitary Lift Station, for a transformer upgrade, relocation of VFD to Generator room and additional stone backfill for sanitary trenching in the amount of \$12,500. This change order reduces contingency from \$40,000 to \$27,500. Overall contract amount remains unchanged				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Unit U-19 Change Order No. 1.pdf				

Date	Ver.	Action By	Action	Result
9/21/2020	1	Finance Committee	presented	

Change Order No. 1 to contract 17-20, Unit U-19 North Edgewood Sanitary Lift Station, for a transformer upgrade, relocation of VFD to Generator room and additional stone backfill for sanitary trenching in the amount of \$12,500. This change order reduces contingency from \$40,000 to \$27,500. Overall contract amount remains unchanged