



Legislation Details

File #: 20-1237 **Version:** 1 **Name:**

Type: Presentation **Status:** Action Item

File created: 9/17/2020 **In control:** Finance Committee

On agenda: 9/21/2020 **Final action:** 9/21/2020

Title: Change Order No. 1 to contract 17-20, Unit U-19 North Edgewood Sanitary Lift Station, for a transformer upgrade, relocation of VFD to Generator room and additional stone backfill for sanitary trenching in the amount of \$12,500. This change order reduces contingency from \$40,000 to \$27,500. Overall contract amount remains unchanged

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-19 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
9/21/2020	1	Finance Committee	presented	