



Legislation Details

File #: 20-1432 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 10/21/2020 **In control:** Finance Committee
On agenda: 10/26/2020 **Final action:** 11/4/2020
Title: Request to approve Change Order No 1 for contract 36-20 for 2019 AWWTP Electrical Distribution Upgrades Phase 2 project for refeeding and removal of the E-Building's transformers and motor control centers in the amount of \$95,800 resulting in a decrease of the contingency from \$230,590 to \$134,790. No change to the overall contract amount

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2020 AWWTP Electrical Distribution Upgrades Phase 2 Change Order #1.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|-------------------|--------------------------|--------|
| 11/4/2020 | 1 | Common Council | approved | Pass |
| 10/26/2020 | 1 | Finance Committee | recommended for approval | Pass |