



Legislation Details (With Text)

File #: 21-0157 **Version:** 1 **Name:**

Type: Presentation **Status:** Action Item

File created: 2/4/2021 **In control:** Finance Committee

On agenda: 2/8/2021 **Final action:** 2/8/2021

Title: Change Order No. 1 to contract 30-20, Unit A-20 Concrete Paving for storm sewer modifications at Wastewater Treatment Plant in the amount of \$5,000 resulting in a decrease to contingency from \$86,000 to \$81,000. No change to overall contract amount

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit A-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
2/8/2021	1	Finance Committee	presented	

Change Order No. 1 to contract 30-20, Unit A-20 Concrete Paving for storm sewer modifications at Wastewater Treatment Plant in the amount of \$5,000 resulting in a decrease to contingency from \$86,000 to \$81,000. No change to overall contract amount