



## Legislation Details

---

**File #:** 21-0641      **Version:** 1      **Name:**

**Type:** Report Action Item      **Status:** Passed

**File created:** 5/6/2021      **In control:** Finance Committee

**On agenda:** 5/10/2021      **Final action:** 5/19/2021

**Title:** Request to award Change Order 2 for the Phase I Lake Station Construction Contract to Miron Construction Company in an amount \$14,038.43 decreasing project contingency from \$187,485.35 to \$173,446.92.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order 2- Lake Station Project 05-06-21.pdf

Date	Ver.	Action By	Action	Result
5/19/2021	1	Common Council	approved	Pass
5/10/2021	1	Finance Committee	recommended for approval	Pass