



## Legislation Details (With Text)

---

**File #:** 21-1075      **Version:** 1      **Name:**

**Type:** Report Action Item      **Status:** Passed

**File created:** 7/22/2021      **In control:** Finance Committee

**On agenda:** 7/26/2021      **Final action:** 8/4/2021

**Title:** Request approval of Change Order #1 for Contract 42-21 for the 2021 Parks Hardscapes Project - AMP Parking Lot #3 Reconstruction Project for installing Engineered Base Stabilizer (EBS) and drain tile in the amount of \$60,947 resulting in an increase of the contingency from \$50,000 to \$60,947 and an increase to the overall contract amount of \$10,947

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2021 AMP Parking Lot #3 Renovation Change Order #1.pdf

Date	Ver.	Action By	Action	Result
8/4/2021	1	Common Council	approved	Pass
7/26/2021	1	Finance Committee	recommended for approval	Pass

Request approval of Change Order #1 for Contract 42-21 for the 2021 Parks Hardscapes Project - AMP Parking Lot #3 Reconstruction Project for installing Engineered Base Stabilizer (EBS) and drain tile in the amount of \$60,947 resulting in an increase of the contingency from \$50,000 to \$60,947 and an increase to the overall contract amount of \$10,947