



Legislation Details (With Text)

File #: 21-1390 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 10/6/2021 **In control:** Finance Committee
On agenda: 10/11/2021 **Final action:** 10/11/2021
Title: Change Order No. 2 to contract 17-20, Unit U-19 North Edgewood Estates Lift Station and Force Main Construction, for relocation of gas line and site restoration in the amount of \$5,959.66. This change order reduces contingency from \$27,500 to \$21,540. Overall contract amount remains unchanged.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-19 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
10/11/2021	1	Finance Committee	received and filed	

Change Order No. 2 to contract 17-20, Unit U-19 North Edgewood Estates Lift Station and Force Main Construction, for relocation of gas line and site restoration in the amount of \$5,959.66. This change order reduces contingency from \$27,500 to \$21,540. Overall contract amount remains unchanged.