



Legislation Details (With Text)

File #: 21-1640 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 11/18/2021 **In control:** Finance Committee
On agenda: 11/22/2021 **Final action:** 12/1/2021
Title: Request to approve Change Order No. 1 to contract 73-21, Unit E-21 Miscellaneous Concrete & Street Excavation Repair, for adjustments to project funding based on final measured quantities in the amount of \$12,977. The change order reduces contingency from \$33,000 to \$20,023. Overall contract amount remains unchanged

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit E-21 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
12/1/2021	1	Common Council	approved	Pass
11/22/2021	1	Finance Committee	recommended for approval	Pass

Request to approve Change Order No. 1 to contract 73-21, Unit E-21 Miscellaneous Concrete & Street Excavation Repair, for adjustments to project funding based on final measured quantities in the amount of \$12,977. The change order reduces contingency from \$33,000 to \$20,023. Overall contract amount remains unchanged