



Legislation Details (With Text)

File #:	21-1640	Version:	1	Name:	
Type:	Report Action Item	Status:		Passed	
File created:	11/18/2021	In control:		Finance Committee	
On agenda:	11/22/2021	Final action:		12/1/2021	
Title:	Request to approve Change Order No. 1 to contract 73-21, Unit E-21 Miscellaneous Concrete & Street Excavation Repair, for adjustments to project funding based on final measured quantities in the amount of \$12,977. The change order reduces contingency from \$33,000 to \$20,023. Overall contract amount remains unchanged				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Unit E-21 Change Order No. 1.pdf				

Date	Ver.	Action By	Action	Result
12/1/2021	1	Common Council	approved	Pass
11/22/2021	1	Finance Committee	recommended for approval	Pass

Request to approve Change Order No. 1 to contract 73-21, Unit E-21 Miscellaneous Concrete & Street Excavation Repair, for adjustments to project funding based on final measured quantities in the amount of \$12,977. The change order reduces contingency from \$33,000 to \$20,023. Overall contract amount remains unchanged