



## Legislation Details (With Text)

---

**File #:** 21-1757      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 1/3/2022      **In control:** Finance Committee

**On agenda:** 1/10/2022      **Final action:** 1/10/2022

**Title:** Contract 88-20 was awarded to Miron Construction for \$3,607,005 with a contingency of \$360,700 for Intake & Lake Station Upgrades. Change orders were approved totaling \$417,266. Final contact amount is \$4,024,271 with a contingency of (\$56,566). Payments issued to date total \$4,019,516.82. Request final payment of \$4,754.06

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/10/2022	1	Finance Committee	received and filed	

Contract 88-20 was awarded to Miron Construction for \$3,607,005 with a contingency of \$360,700 for Intake & Lake Station Upgrades. Change orders were approved totaling \$417,266. Final contact amount is \$4,024,271 with a contingency of (\$56,566). Payments issued to date total \$4,019,516.82. Request final payment of \$4,754.06