



## Legislation Details

---

**File #:** 21-1777      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 1/6/2022      **In control:** Finance Committee

**On agenda:** 1/10/2022      **Final action:** 1/10/2022

**Title:** Change Order No. 1 to contract 133-21, Unit U-21 Apple Creek Court & Plamann Park Sewer and Water Construction, for an additional 20 feet of augered 30" concrete casing pipe under stormwater channel in Plamann Park in the amount of \$23,400.00. This change order reduces contingency from \$100,000.00 to \$76,600.00. Overall contract amount remains unchanged

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit U-21 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
1/10/2022	1	Finance Committee	received and filed	