



Legislation Details

File #: 22-0713 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 5/19/2022 **In control:** Finance Committee

On agenda: 5/23/2022 **Final action:** 6/1/2022

Title: Request to approve Contract Amendment/Change Order No. 3 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional quantities of tree removal and gravel backfill to facilitate sewer construction in the amount of \$64,293 resulting in no change to contract contingency. Overall contract increases from \$3,999,181 to \$4,063,474

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-21 Change Order No. 3.pdf

Date	Ver.	Action By	Action	Result
6/1/2022	1	Common Council	approved	Pass
5/23/2022	1	Finance Committee	recommended for approval	Pass