



## Legislation Details (With Text)

---

**File #:** 22-0959      **Version:** 1      **Name:**

**Type:** Report Action Item      **Status:** Passed

**File created:** 7/21/2022      **In control:** Finance Committee

**On agenda:** 7/25/2022      **Final action:** 8/3/2022

**Title:** Request to approve amendment and change order of \$27,593 to contract #21-22 Telulah Park Pickleball Complex Project for the addition of geogrid and breaker stone resulting in the contract to Northeast Asphalt increasing from \$586,552 to \$614,145.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/3/2022	1	Common Council	approved	Pass
7/25/2022	1	Finance Committee	recommended for approval	Pass

Request to approve amendment and change order of \$27,593 to contract #21-22 Telulah Park Pickleball Complex Project for the addition of geogrid and breaker stone resulting in the contract to Northeast Asphalt increasing from \$586,552 to \$614,145.