



Legislation Details

File #: 22-1033 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 8/4/2022 **In control:** Municipal Services Committee

On agenda: 8/8/2022 **Final action:** 8/17/2022

Title: Approve Contract Amendment / Change Order No. 1 to Olde Oneida Street Bridge over the power canal Design Services Contract with the WI Department of Transportation for additional environmental requirements related to geotechnical sampling in the amount of \$20,000.00 resulting in no change to contract contingency. Overall contract increases from \$87,673.00 to \$107,673.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Olde Oneida St Bridge.pdf

Date	Ver.	Action By	Action	Result
8/17/2022	1	Common Council	approved	Pass
8/8/2022	1	Municipal Services Committee	recommended for approval	Pass