



## Legislation Details

---

**File #:** 22-1218      **Version:** 1      **Name:**

**Type:** Report Action Item      **Status:** Passed

**File created:** 9/22/2022      **In control:** Finance Committee

**On agenda:** 9/26/2022      **Final action:** 10/5/2022

**Title:** Request to approve Contract Amendment / Change Order No.4 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional measured quantities of water main/service quantities installed in the amount of \$23,105.22 resulting in a decrease in contingency from \$39,730 to \$0. Overall contract amount decreases from \$4,063,474.01 to \$4,046,849.23.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit U-21 Change Order No. 4.pdf

Date	Ver.	Action By	Action	Result
10/5/2022	1	Common Council	approved	Pass
9/26/2022	1	Finance Committee	recommended for approval	Pass