



Legislation Details (With Text)

File #: 23-0029 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Filed

File created: 1/6/2023 **In control:** Finance Committee

On agenda: 1/9/2023 **Final action:** 1/9/2023

Title: The 2022 Capital Improvement Plan included \$275,000 for the removal and replacement of the two tennis courts at Green Meadows Park with a new tennis and basketball court. Construction Contract 34-22 was issued to Northeast Asphalt to remove and replace the existing courts in the amount of \$230,550. Poor subsoils were discovered requiring an additional \$19,519 in excavation and base, for a contract total of \$250,069. The new courts are complete. Payments to date are \$237,565.31. Request final payment of \$12,503.44.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/9/2023	1	Finance Committee	received and filed	

The 2022 Capital Improvement Plan included \$275,000 for the removal and replacement of the two tennis courts at Green Meadows Park with a new tennis and basketball court. Construction Contract 34-22 was issued to Northeast Asphalt to remove and replace the existing courts in the amount of \$230,550. Poor subsoils were discovered requiring an additional \$19,519 in excavation and base, for a contract total of \$250,069. The new courts are complete. Payments to date are \$237,565.31. Request final payment of \$12,503.44.