

Legislation Text

File #: 15-581, Version: 1

Change Order #3 to PAC Fire Suppression Project contract for modifications to the silo bag house resulting in an increase to contingency from \$18,456 to \$21,156.