



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 15-891, **Version:** 1

Change Order #1 to Kruczek Construction, Inc. extending the contract completion date from May 29, 2015 to August 14, 2015 (also appears on Utilities Committee agenda as an informational item).