

City of Appleton

100 North Appleton Street Appleton, WI 54911-4799 www.appleton.org

Legislation Text

File #: 15-1137, Version: 1

Change Order #3 for the Bar Screen Replacement Project to increase, for screen modifications, in the amount of \$1,650 resulting in a decrease to contingency from \$96,313 to \$94,663. Contract price increased from \$744,247 to \$745,897(also appears on the Utilities Committee agenda).