

Legislation Text

File #: 16-1889, Version: 1

Change Order #2 to Caldwell Tank in the amount of (\$23,238) for the Glandale Water Tower Project resulting in the construction contract being reduced from \$2,467,000 to \$2,443,762.