

## City of Appleton

100 North Appleton Street Appleton, WI 54911-4799 www.appleton.org

## **Legislation Text**

File #: 17-577, Version: 1

Request to approve Contract Amendment/Change Order No. 1 to contract 73-16 for Unit Y-16 Arbutus Park Stormwater Lift Station Reconstruction to increase for the addition of retaining wall reconstruction to the scope of work in the amount of \$45,925.00 resulting in an increase to contingency from \$21,377.50 to \$25,877.50. Overall contract increased from \$235,152.50 to \$285,577.50.