



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 17-597, **Version:** 1

Request to approve Contract Amendment/Change Order No. 1 to contract #3-17 for Unit H-17 Northland Pond Construction for Micro-Tunnel with an increase of \$658,945. Overall contract increase from \$2,724,224 to \$3,383,169.