



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 17-953, **Version:** 1

Change Order #3 to Howard Grote and Sons in the amount of (\$500) for the Water Treatment Clarifier Project resulting in the construction contract being reduced from \$494,067 to \$493,567 (this item also appears on the Utilities Committee agenda as an Informational item).