



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 17-958, **Version:** 1

Change Order #2 to contract 50-16 for Erb Park and Pool renovation project for the addition of site underdrains in the amount of \$41,056 resulting in a decrease of the contingency from \$613,048 to \$441,401. No change to the overall contract amount.