



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 17-1665, **Version:** 1

Change Order No. 1 to contract 6-17 for Unit A-17 Concrete Paving for the addition of tree grates and structural soil (Lawrence Street), field inlet and piping (Plank Road) and additional restoration quantities on Milis Drive/Vantage Drive in the amount of \$45,000.00 resulting in a decrease to contingency from \$249,450.00 to \$204,450.00. No change to overall contract amount.