



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 17-1965, **Version:** 1

Change Order No. 2 to contract 03-17 for Unit H-17 Northland Pond Construction for additional storm sewer, water main and stone base quantities in the amount of \$32,619 resulting in a decrease to contingency from \$130,000 to \$97,381. No change to overall contract amount.