



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 18-0247, **Version:** 1

Change Order #1 from LC United Painting Company, Inc., in the amount of (\$ 11,175) for the Northeast Reservoir Painting Project resulting in the construction contract being reduced from \$569,000 to \$557,825 (item also appears as an informational on the Utilities Committee agenda).