



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 18-0782, **Version:** 1

Request to approve Contract Amendment/Change Order No. 1 to contract 11-18 for Unit Z-18 Sewer and Water Reconstruction No. 2 for Jones Park water main design modifications and addition of McDonald Street sanitary main spot repair in the amount of \$22,801 resulting in no change to contract contingency. Overall contract increases from \$1,253,630 to \$1,276,431