

Legislation Text

File #: 18-1023, Version: 1

Contract 74-17 was awarded to Energy Control & Design for \$63,540.00 with a contingency of \$8,020.00 for Bus Garage HVAC Replacement. Payments issued to date total \$54,150.00. Request final payment of \$9,390.00.