



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
[www.appleton.org](http://www.appleton.org)

## Legislation Text

---

**File #:** 18-1750, **Version:** 1

---

Change order No. 3 to contract 03-17 for Unit H-17 Northland Pond Construction for additional French drains in unstable slopes and additional excavation and disposal of contaminated soils in the amount of \$39,916 resulting in a decrease to contingency from \$97,381 to \$57,434. No change to overall contract amount.