



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 19-1109, **Version:** 1

Change Order #1 to August Winter and Sons in the amount of \$23,835 for the Chemical Systems Upgrade Project resulting in the construction contract being increased to \$722,335 and a decrease in contingency from \$104,775 to \$80,940.

Increase project final completion date from May 14, 2019 to August 31, 2019