



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
[www.appleton.org](http://www.appleton.org)

## Legislation Text

---

**File #:** 20-0303, **Version:** 1

---

Change Order No. 1 to contract 85-19, Unit BB-19 Edgewood Drive Sanitary Sewer for additional quantity of steel casing pipe due to existing stone embankments in the amount of \$5,000 resulting in a decrease to contingency from \$47,900 to \$42,900. No change to overall contract amount