



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 20-0772, **Version:** 1

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 24-20, Unit W-20 Sewer & Water Reconstruction No. 1 for additional time and materials required to remove an existing concrete encased sanitary sewer main in Glendale Avenue in the amount of \$53,200 resulting in a decrease to contingency from \$71,180 to \$34,498. Overall contract increases from \$3,630,180 to \$3,646,698