

City of Appleton

100 North Appleton Street Appleton, WI 54911-4799 www.appleton.org

Legislation Text

File #: 20-1188, Version: 1

Change Order No. 2 to contract 24-20, Unit W-20 Sewer & Water Reconstruction No. 1, for an additional 300 linear feet of 6" storm lateral per request of property owners in the amount of \$11,400. This change order reduces contingency from \$34,498 to \$23,098. Overall contract amount remains unchanged