



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 20-1237, **Version:** 1

Change Order No. 1 to contract 17-20, Unit U-19 North Edgewood Sanitary Lift Station, for a transformer upgrade, relocation of VFD to Generator room and additional stone backfill for sanitary trenching in the amount of \$12,500. This change order reduces contingency from \$40,000 to \$27,500. Overall contract amount remains unchanged