

City of Appleton

100 North Appleton Street Appleton, WI 54911-4799 www.appleton.org

Legislation Text

File #: 21-0641, Version: 1

Request to award Change Order 2 for the Phase I Lake Station Construction Contract to Miron Construction Company in an amount \$14,038.43 decreasing project contingency from \$187,485.35 to \$173,446.92.