

City of Appleton

100 North Appleton Street Appleton, WI 54911-4799 www.appleton.org

Legislation Text

File #: 21-1075, Version: 1

Request approval of Change Order #1 for Contract 42-21 for the 2021 Parks Hardscapes Project - AMP Parking Lot #3 Reconstruction Project for installing Engineered Base Stabilizer (EBS) and drain tile in the amount of \$60,947 resulting in an increase of the contingency from \$50,000 to \$60,947 and an increase to the overall contract amount of \$10,947