



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
[www.appleton.org](http://www.appleton.org)

## Legislation Text

---

**File #:** 21-1776, **Version:** 1

---

Change Order No. 2 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, for unanticipated subsurface obstructions encountered during trenchless sewer and water casing installations in the amount of \$8,000.00. This change order reduces contingency from \$44,475.00 to \$36,475.00. Overall contract amount remains unchanged.